Risk Assessment

RIsk	Severity(1-5)	Liklihood(A-F)	Rating	Action
Losing work		5 C	5C	Use source control management GIT
Not meeting mvp		4 C	4C	Manage time
Everything not included in presentation		2 C	2C	Presentation checklist